



**Cooperative Mineral  
Resources**

# **The Emily Manganese Deposit**

## **Acquisition Timeline**

July 8, 2009

# Acquisition Timeline

---

- Letter of Intent signed September 15, 2008
- Due diligence contracted with mining consultants on September 17, 2008. Report issued November 7, 2008.
- Purchase Agreement signed November 20, 2008
- Acquisition closed December 16, 2008
- Engaged Barr Engineering December 30, 2008 to assist with project permitting

# Acquisition Timeline (continued)

- Initial meetings with State Agencies related to permitting January 27, 2009
- First meeting with Emily
  - City Mayor on May 4, 2009
  - City Planner on May 11, 2009
  - City Council on May 12, 2009
  - Planning & Zoning on June 3, 2009